Deloitte Ascend^{TM} FY20-21 Roadmap

	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2021

Content

Imagine, Deliver, Run (including Operate/ACE)

Insights

Cyber, Org Readiness

Analytics, Data Management

Industry content (HCLS, Consumer, Retail/Restaurant are priorities)

Geographic content (UK, Canada, Brazil, Australia/NZ are priorities)

Sales content

Accelerators and Tools

Config, Conversion
Design Book
Cutover (Dcut)
Cloud Jump
Rapid Deployer

COA Mapping
Security Roles Provisioning
ChangeScout
Pulse

Capability Edge
Business Case
Process Design
Digital Labs
Digital Maturity Surveys
Digital Organization Design

Delivery Execution Management

Teams Integration (internal and external access)

Automated ratings/document update processes

Ticket/task management integration

PMC, Agile Manager integration

Automated dashboards and status reporting

Delivery Execution (Jira)

User story updates and automated test execution integration

Operations and Rollout

Ascend Nerve Center

Ongoing Operations execution and refinement

Pilot Project Support

Ascend monetization

Ascend marketing and training materials

Ascend rollout campaign (webinars, office roadshow)